Keaau-Pahoa Advisory Group & The Environmental Review Process **Keaau-Pahoa Advisory Group (KPAG)** Meetings #1-4 Purpose & Need Statement Identify Universe of Alternatives Develop methodology for screening the Universe of **Alternatives** Identify Preliminary Alternatives Screen Preliminary Alternatives **Prepare Environmental** Identify Reasonable Alternatives **Assessment Technical** Studies: Aquatics & Water Quality Air Quality Archaeology Noise **KPAG #5 & 6** Social Impact **Public** Begin Agency Confirm Reasonable Botany Pre-Assessment Information Alternatives • Flora & Fauna consultation Prepare for Public Meeting Economic (30 days) Meetings Traffic Feb & March 2009 April 2009 April 2009 WE ARE HERE **KPAG #7, 8, & 9** Consultant to Review Agency & Public Public Prepare & Release Comments Review Technical Studies Hearing Draft EA Screen for Preferred Action Compare Alternatives Sept-April 2010 Minimum 30 Incorporate Agency & comment period, 60-day for this **Public Comments** project **KPAG #10** Consultant to Prepare Final Consultant to EA and Finding OR · Prepare Final of No Significant EIS if Required Impact (FONSI)